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~PDominion Possum Point Power Station 

Ash Pond Project 

Project Manager 
Construction Managers 
Environmental Compliance 

~~--~~~==~~~----~ 
Week Ending Sunday, March 27th 2016 

Man-Hours: 

March 

Company Weekly Month to Date 
Dominion 115.5 

Glover 1,300.0 
GAl 200.0 

Pro ACT 250.0 
Moretrench 360.0 

Apex 80.0 
MER 240.0 

Pace 80.0 

Crane Masters 400.0 
W J Rapp 128.0 

W 0 Grubb 30.0 

Totals 3,183.5 

Staff: 2 Dominion-
L---------" 

Visitors: o 

Orientations: 21 

Incidents/ Accidents/Near Misses/Observations: 
0 

0.0 
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SAFETY: 

Reported Through Date: 3/28/2016 

Ash Pond Project Safety Chart 
Year to Date 

YTD Hrs OSHA Rec YTDIR 

Dominion 0 0 

Glover 0 0 

GAl 0 0 

MER 0 0 

Moretrench 1 1 

Pro Act 0 0 

APEX 0 0 

0 0 

0 0 

0 0 

0 0 

30.0 0 0 

Total Project: 30.0 1.0 1.0 

Environmental: 

• No issues 

Activities: 

• Sealing of S107 Toe Drain is complete 

LWDs 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0.0 

Project to Date 

PTD Hrs OSHA Rec 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

30.0 0 

30.0 0.0 

IR- Incident Rate 

LWDs- Lost Work Days 

• Construction of Water treatment system is about 50% complete 

• Sampling and Office trailers are in place 

• Sampling trailer is under construction. 

• S012 Outfall piping is approximatley 75% complete 

• Stockpiling Ash in Pond E for future transport 

• ABC & E dewatering to D still in progress 

• Rail Repair is underway and approximatley 50% complete 

PTDIR 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0.0 
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Pond Project Stone Received 
(Road Maintenance Excluded) 

Weekly Loads Cumulative Loads Weekly Tons Cumulative Tons 

Pond Project Material Removed to Landfill 

Weekly Percentage Percentage 
Weekly Tons Cumulative Tons 

Complete Complete To Date 

0.0% 0.0% 0 0 

LOOK AHEAD: 

• Complete water treatment system 

• Complete dress up and rocking of 107 outfall slop 

• Complete Sample Trailer 

• Install S102 outfall piping under rail to CSX specs. 

ISSUES/CONCERNS: 

Need CER apporval to begin piping and hookup of Water Treatment System. Change 

Order for Required CSX changes to our Rail repair is coming. Will evaluate cost when it 

arrives and advise management. 
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